Print Date: 01/19/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ107

Contractor: Thomson & Thomson, Inc.
Contractor's PO Box 10037
Address: Jackson, TN 38308-0100

Estimate Number: 0006 Estimate Type: Progress

Contract Location: The repair of bridges over I-40 at Hawkins Lane (L.M. 0.47)

Counties: HAYWOOD

Project(s): 38001-4194-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$609,345.72
$0.00
$609,345.72
$0.00
$0.00
$609,345.72

Previous to Date

$505,741.62
$0.00
$505,741.62
$0.00
$0.00
$505,741.62

Estimate Approved:No

This Estimate

$103,604.10
$0.00
$103,604.10

$0.00
$0.00
103,604.10

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time

379.0 Days
205.0 Days
205.0 Days
54.09 9%
66.03 %
- %
Dates
04/01/2016
04/14/2016
05/04/2016
05/25/2016
06/20/2016
06/07/2017

Amounts

$915,562.98
$906,149.35
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Print Date:
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01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

38001-4194-04 100.00 N/A 103,604.10 The repair of bridges over |-40 at Hawkins Lane (L.M. 0.47)
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 9500 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $9,413.63
(DESCRIPTION)/TEMPORARY This Est: 0.000 This Est: $0.00
DEBRIS NETTING Total: 0.000 Total: $0.00
38001-4194-04 0500 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $13,500.00
AND GRADES This Est: 0.200 This Est: $2,700.00
Total: 0.800 Total: $10,800.00
38001-4194-04 0500 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9014 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 178.580 Adj This Est 178.58
Adj Total: 240.910 Adj Total: 240.91
38001-4194-04 0500 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -8.530 Adj This Est -8.53
Adj Total: 26.350 Adj Total: 26.35

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0020 204-06.01 C.Y. FLOWABLE FILL (GENERAL) Bid: 5.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 2.400 Total: $720.00
38001-4194-04 0500 0030  209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 800.000 Unit Price: $6.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 270.000 Total: $1,620.00
38001-4194-04 0500 0040 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 7.000 Unit Price: $48.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $336.00
38001-4194-04 0500 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 28.000 Unit Price: $245.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 23.890 Total: $5,853.05
38001-4194-04 0500 0060 307-01.08 TON ASPHALT CONCRETE MIX Bid: 28.000 Unit Price: $245.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 22.980 Total: $5,630.10
38001-4194-04 0500 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 15.850 Adj Total: 15.85

RR004

Page 3




Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 27.770 Adj Total: 27.77
38001-4194-04 0500 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0070 402-01 TON BITUMINOUS MATERIAL FOR Bid: 5.000 Unit Price: $100.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0080 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $750.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0090 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 140.000 Unit Price: $145.00
This Est: 144.400 This Est: $20,938.00
Total: 144.400 Total: $20,938.00
38001-4194-04 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 47.590 Adj This Est 47.59
Adj Total: 47.590 Adj Total: 47.59
38001-4194-04 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 111.070 Adj This Est 111.07
Adj Total: 111.070 Adj Total: 111.07
38001-4194-04 0500 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0100 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 2,130.000 Unit Price: $12.00
PAVEMENT This Est: 755.290 This Est: $9,063.48
Total: 755.290 Total: $9,063.48

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0110 603-01.20 EACH PAINTING STEEL CASING Bid: 6.000 Unit Price: $2,200.00
(DESCRIPTION)/(EXISTING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9010 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $200.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0120 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 5.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 7.650 Total: $3,825.00
38001-4194-04 0500 0130 604-04.05 EACH BRIDGE END DRAINS(SIZE)/(SEE  Bid: 4.000 Unit Price: $1,800.00
PLANS) This Est: 2.000 This Est: $3,600.00
Total: 4.000 Total: $7,200.00
38001-4194-04 0500 0140 604-10.05 S.F. CONCRETE Bid: 50.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0150 604-10.18 LB. REINFORCING STEEL (REPAIRS) Bid: 200.000 Unit Price: $1.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0160 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 345.000 Unit Price: $425.00
DEPTH OF SLAB) This Est: 33.810 This Est: $14,369.25
Total: 295.730 Total: $125,685.25

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0170 604-10.42 C.F. CONCRETE REPAIRS Bid: 36.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0180 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 147.000 Unit Price: $650.00
This Est: 30.000 This Est: $19,500.00
Total: 158.000 Total: $102,700.00
38001-4194-04 0500 0190 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 182.000 Unit Price: $140.00
DEPTH OF SLAB) This Est: 2.170 This Est: $303.80
Total: 27.310 Total: $3,823.40
38001-4194-04 0500 0200 604-10.54 S.F. CONCRETE REPAIRS Bid: 50.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0210 604-10.83 S.F. COMPOSITE FIBER Bid: 220.000 Unit Price: $48.00
ENCASEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 9011 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0220 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 840.000 Unit Price: $52.00
This Est: 180.000 This Est: $9,360.00
Total: 840.000 Total: $43,680.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0230 610-07.01 L.F. 12" PIPE DRAIN (BRIDGE DRAIN) Bid: 60.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $1,560.00
38001-4194-04 0500 0240 617-04.04 GAL. TYPE 2 EPOXY BINDER Bid: 490.000 Unit Price: $26.00
(LOW-MOD EPOXY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0250 617-04.05 LB. AGGREGATE FOR EPOXY Bid: 20,700.000 Unit Price: $0.20
OVERLAY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0260 617-04.06 S.Y. BRIDGE DECK PREP FOR EPOXY Bid: 1,465.000 Unit Price: $2.60
OVERLAY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0270  620-09  LF. REMOVAL & REPLACEMENT OF  Bid: 40.000 Unit Price: $150.00
EXISTING BRIDGE RAIL This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $6,150.00
38001-4194-04 0500 0280 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $98.90
This Est: 0.000 This Est: $0.00
Total: 107.584 Total: $10,640.06
38001-4194-04 0500 9009 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $123.63
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0290 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 152.000 Unit Price: $11.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 132.000 Total: $1,452.00
38001-4194-04 0500 0300 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 8.000 Unit Price: $4,500.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $27,000.00
38001-4194-04 0500 0310 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 28.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 13.570 Total: $542.80
38001-4194-04 0500 0320 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $35,000.00
This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $24,500.00
38001-4194-04 0500 0330 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,350.000 Unit Price: $35.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,450.000 Total: $50,750.00
38001-4194-04 0500 0340 712-04.01 EACH FLEXIBLE DRUMS Bid: 250.000 Unit Price: $34.50
(CHANNELIZING) This Est: 35.000 This Est: $1,207.50
Total: 197.000 Total: $6,796.50
38001-4194-04 0500 0350 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 2,905.000 Unit Price: $7.25
This Est: 0.000 This Est: $0.00
Total: 1,837.500 Total: $13,321.88

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0360 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 260.000 Unit Price: $12.65
1) This Est: 0.000 This Est: $0.00
Total: 144.000 Total: $1,821.60
38001-4194-04 0500 0370 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,800.00
38001-4194-04 0500 0380 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 29,190.000 Unit Price: $1.85
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 3,018.000 Total: $5,583.30
38001-4194-04 0500 0390 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 48.000 Unit Price: $10.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 68.000 Total: $680.00
38001-4194-04 0500 0400 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 8.000 Unit Price: $6.150.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $24,600.00
38001-4194-04 0500 0410 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 1.000 Unit Price: $4,500.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0420 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $62,000.00
This Est: 0.000 This Est: $0.00
Total: 0.730 Total: $45,260.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
38001-4194-04 0500 0430 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 2.000 Unit Price: $21,000.00
SYSTEM This Est: 1.000 This Est: $21,000.00
Total: 2.000 Total: $42,000.00
38001-4194-04 0500 0440 801-03 M.G. WATER (SEEDING & SODDING) Bid: 18.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
38001-4194-04 0500 0450 803-01 S.Y. SODDING (NEW SOD) Bid: 1,800.000 Unit Price: $6.00
This Est: 205.560 This Est: $1,233.36
Total: 423.960 Total: $2,543.76
V47 - TSMR  *END OF REPORT*
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